

In a review of documents on our website, we have identified that this document may not be fully accessible to persons with disabilities. In the interest of public transparency, we are making this document available online while we work to make it fully accessible. We are committed to making our electronic and information technologies accessible for all people regardless of ability or method of access. If you need assistance with this document, or would like to obtain a copy in a different format, please contact awells@sbunified.org.

Santa Barbara Unified School District

Measure J: Bond Program: Estimated Phases

Prepared By: Meg Jetté

March 12, 2018

SITE	YEAR	PROJECT	AMOUNT	Actual Sales Amount
PHASE I				
CLEVELAND	1	Replace Walkways	1,129,901	
McKINLEY	1	Hillside Stabilization	4,219,475	
PEABODY	3	Heating System	1,062,122	
WASHINGTON	1	Water/Gas/Sewer	947,403	
ADELANTE	2	Portables - 5	2,094,038	
WASHINGTON	2	MPR	1,104,585	
McKINLEY	2	Portables - 5	2,094,229	
McKINLEY	2	Boiler	1,518,248	
ROOSEVELT	2	MP Room and Food Service	1,586,711	
MONROE	2	Portables - 8	3,344,994	
CLEVELAND	2	MPR	1,347,338	
HARDING	2	MP Room	1,679,684	
		Phase I Sale of Bonds	22,128,727	20,000,000

SITE	YEAR	PROJECT	AMOUNT	Actual Sales Amount
PHASE II				
ADAMS	3	Portables - 8	3,559,970	
OAS	3	Portables - 2	893,119	
SBCA	3	New Classrooms	1,064,810	
HIDDEN VALLEY	3	Building Center	105,013	
ADAMS	4	MPR	1,629,011	
CD at SBHS	4	Portables - 2	950,997	
FRANKLIN	4	Replace Covered Walkway	835,789	
HARDING	4	Roofing	1,599,132	
CLEVELAND	4	Portables - 7	3,763,785	
McKINLEY	4	Window Replacement	430,294	
PEABODY	4	Total Portables - 8	3,789,994	
ADAMS	5	Asphalt	1,340,516	
		Phase II Sale of Bonds	19,962,431	20,000,000